
 

 

 
 

WEEKLY CONSTRUCTION UPDATE 
 

Project Title:      Whitman 20-Inch Force Main Replacement 
                              CWSRF - 6885 

Report #:   EP – 10-21-2022 

Project Location:  Brockton, MA   
and Whitman, MA 

From:  10/17/2022 Week:           27 

Client:  Whitman, MA To:       10/21/2022 Engineer Project #:  279-1901 

On-Site Engineer: Bob Fitzgerald, 
Environmental Partners 

Contact: (508) 776-7556  

Contractor: C. Naughton Corp.   

CONSTRUCTION ACTIVITIES COMPLETED THIS WEEK: 
1. C. Naughton had one crew continuing the installation of the 20-inch PVC sewer force main on Southfield 

Drive in Brockton this week. C. Naughton installed approximately 138 LF of the new 20” PVC sewer force 
main and associated fittings along the roadway.  
 

2. C. Naughton had a second crew performing test pits in the cross-country easement off Thatcher Street 
and behind the Thatcher Street Landfill in Brockton to locate existing utilities. 
 

3. C. Naughton had a third crew completing the cleanup and restoration of the cross-country easement off 
Alger Street in Brockton. 

WEEK LOOK-AHEAD SCHEDULE: 
 

1. C. Naughton will have two crews (at a minimum) on site next week (week of 10/24/2022): one crew one 
crew continuing the installation of the 20-inch PVC sewer force main on Southfield Drive and one crew 
beginning the installation of the new 20-inch HDPE sewer force main in the cross-country easement off 
Thatcher Street.  
 

2. C. Naughton will continue clean-up and restoration activities in the cross-country easement.  
 

3. C. Naughton will have all roads open to traffic next week. Daily traffic updates to the Town’s project website 
will be posted to alert residents of anticipated road closures and detours. 
 

 
 
 



 

 

 
 
 

PROJECT PHOTOS 

 
                                                                                                                            
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Prepared By:  Andrew Grota, Project Manager, Environmental Partners Group, LLC 

 

Photo 2: New Sewer Force Main 
Installation on Southfield Drive 

Photo 3: Vacuum Truck Test Pit behind 
Thatcher Street Landfill 

Photo 1: Cross-Country Easement After Removal of 
Timber Matting off Alger Street 
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